© FORM DPW-C1A4 2105

CONTRACTOR:

FOR THE MONTH OF

Ralph S. Inouye Co., Ltd.

ADDRESS:

500 Alakawa Street, #220E

City, State ZIP:

PROJECT TITLE:
CONTRACT

Basic Contract Amount

CHANGE QRDERS
Total $  27,017.00

Adjusted Contract Amount

Honolulu, Hawaii 96817

3 1,712,600.00

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

RECE, i3 -pags
, :_.. : ‘I.’\u..‘;}
OIV. ¢ FUSLIC & LIRS

WIENGY 12

ke
OCTOBER 2015

Date; October 31, 2015

63232 [ »{

Contract No.

DAGS Job No. 12-20-2686

$  1,739617.00

Kamauleule Building {DOH Laboratory} Miscellaneous Roof Improvements |
[

{ LAO MENCEMENT RECUIREMENTS

DUE MONTHLY; [/ Paj7{
1 /1 puLY REFORTS ] PAYRCILL AFEIDS
MQNTHLY ESTIMATE CHECKLIST "/CA NUMBER
[V} PROJECT NAME AND LOCATION [ ALL S'GNATURES

| | AS NEED - WASTE REDUCTION PROGRESS REPORT

| % SLBMVITTAL REGISTER

SCHEDULE

SPECIALTY f MISC:

[ 7 AfR CONDITION ACCEPTANCE . [ ] PAINT ACCEPTANCE - -

WORK ACCOMPLISHED Basic Contract
Completed to Date 9977% $ 1,708,600.00
Retained REDUCED [**] $ 68,807.00
Amount Subject to Payment $ 1,639,793.00
Payments to Date $ 1,625693.00
Payments Now Due $ 14,100.00
Payment No. FINAL[ ] 12

Gomplted, celte Sttement OF Contrart ome and FOR OFFICE USE ONLY

add.,
[ ]Project Acceptance Data
[ ]1Project Completion Date

*~Substitute Retainage Implemented

1 Compuled and Cheched by-

NOV 18 205

g —

Project Inspecior or Engineer

Dale-

NOV 18 2015

Change Order Total
10000%_$  27,017.00 $ 1,735617.00
$ 2,246.00 3 71,053.00
] 24,771.00 $ 1,664,564.00
$ 24,771.00 $ 1,650,464.00
$ - $ 14,100.00

2 | certify that the above bill is correct, just, that payment has not been racewved, and
all payroll affidavits have bean submitled, are current, or proper deductive exclusions
have been made (o this request and least B0% of our workforca resides in Hawaii [ ]
As a preferred contractor, | have submitted all apprenticeship approval
forms,

RALPH S. INOUYE CO., LTD.

[

Al inees/Architact Date
7;:1—; NOV 18 a1

Hame of Contractor

&—\ izl

5 Appraved.

Branch Chief or Distnict Enginger

Date:

& orders have been issued and the work perfermed

NOV 17 2015

L
ilate Public Works Agministrator

The Public mnistrator cerufies that ch
/4

Date

By signature / Title: Date

WES MIKUNI. CHIEF FINANCIAL OFFICER



DPW-CIA 7/08

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER 2015

CONTRACTOR: Ralph S. Inouye Co., Ltd. Contract No.: 63232
PROJECT TITLE: Kamauleule Building (DOH Laboratory) Miscellaneous R DAGS Job No.: 12-20-2686
o
I-IwJ CONTRACT
[} LICENSE BASI NTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NOQ. AMOUNT| TODATE| CMPL % RETAINED
Ralph S. Inouye Co., Lid General Contractor ABC-23456 $458,020 $454,020] 99.13%] 25% $11,350|A

RN AN SIS E AN AN SN SN E NN E NS N  ENEEE SN NN I EENE NN NN EEENELNSENEERANNANEEENNE

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT AMOUNT,
|| SUBCONTRACTOR TRADE NOQ. AMOUNT RETAINED
intemational roefing roofing/waterproofing BC-18286 $756,160 $756,160| 100.00% 10% $75,616
r&m painting I_palnﬂng C-26643 $19,450 $19.450| 100 DO% 10% $1,945
Jhonolulu plurmbing plumbing C-188 $27.500 $27,500] 100.00% 10% $2.750
h s.i. mechanical sheetmetalMashing BC-24578 $448,911 $448,911] 100 00% 10% $44.891
hawaii electrical source slectrical ABC-33280 52,559 $2,559] 100 00% 10% $255
#DIVID! 10% 50
#DIviol 10% 30
#DIV/I01 10% 50
HDIV/O! 10% $0
H#DIVIO! 10% $0
#DIVIO! 10% 30
#DIv/0] 10% 50
#DIV/0! 10% $0
#DIVIO! 10% 50
#0DIv/ol 10% 30
#OHV/0! 10% $0
FDIV/01 10% $0
#DIV/DI 10% 50
Total Retained from Subs $1,254,580] §1.254,580 $125457|B
$1.712,600) %$1,708,600
MENEEEEENEANSESEEEENSESANES EEEERRBANG NN AN NN RSN RBEAREESNEAERE NN ANE NN REEE

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) { $136,807|

| certify that the above retentions are correct for this request.

CheckedVerified by

RALPH 5. INQUYE CO , LTD
Narme of Contractor jﬂs

’@— u (3 { t r_ Initial - Project Inspector or Engineer
of

By Signature Wes Mikuni, CFO Date , 3¢, é

C o 70)

NOTE (,7 ‘

Columnar totals shall be equal in dollar value to that en zﬂd V 3

the Monthly Estimate Sheet ? wﬂ - /ﬂ'
¢ A 7

5% 48 g7
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_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: OCTOBER 2015

CONTRACTOR: Ralph 8. Inouye Co,, Ltd. Contract No.: 63232

PROJECT TITLE: Kamauleule Building (DOH Laboratory) Miscellaneous DAGS Job No.: 12-20-2686
[a] CHANGE
% QRDER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUINT| TO DATE MPL % RETAINED

Ralph S. Inouye Co., Ltd General Contractor ABC-23456 $9,085 $9.085) 100.00% 5% 5454 A

CHANGE|

ORDER SUB|

LICENSE HAN RDER SUB| COMPL. %| RETN AMOUNT

| SUBCONTRACTOR TRADE NQ AMOUNT| TODATE| CMPL % RETAINED
international roofing roofing/waterproofing BC-18286 $1,019 $1.019] 100.00% 10% $101
h 5.i. mechanical sheetmetalfMashing BC-24578 $16,913 $16.913| 100.00% 10% $1,691
H#DIVIO 10% $0

#DIV/ot 10% $0

#01vI0 10% 30

#DIVio! 10% $0

#DIV/OI 10% $0

#DIVi0I 10% 30

#DIV/0! 10% $0

#DIvio! 10% S0

#DIV/D 10% 30

HOIVIO! 10% $0

#DIVID 10% $0

#DIViD| 10% 50

#DIVIO! 10% $0

#DIVIol 10% 50

#DIviol 10% 30

#DINIOI 10% 30
Total Retained from Subs $17,932 $17,832 $1,792|B

$27,017
digeEEEEEEN AARANOEECSNENNNENGEENEYE

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,246]

| certify that the above retentions are correct for this request.

Checked/Verified by:

RALPH §. INOUYE CO., LTD
Name of Contractor 5@ S

,%V—\ T ( 2 — Initial - Project inspector or Engineer

By Signature Wes Mikuni, CFO Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAI1
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 PROJECT TITLE: KAMAULEULE BUILDING (DOH LABORATORY) - MISCELLANEOUS
ROOF IMPROVEMENTS

BILLING MONTH: October-15 DAGS J0B NO.: 1 2-20-2686 CONTRACT NO.: 63232
CONTRACTOR: INOUYE, RALPH S. CO., LTD

VENDOR CODE: 7422000

Original Contract Payment Suffix: 1

Suffix Fund Symboaol Amount Earned Retainage Amount Due
01 B12-410M $16,000.00 $1,900.00 $14,100.00
Totals: $16,000.00 $1,900.00 $14,100.00
Change Order Payment Suffix: 2
Suffix Fu b mount Ear Retainage unt Du
02 B12-410M $0.00 $0.00 $0.00
Totals:
Grand Total: $16,000.00 %$1,900.00 $14,100.00

X NOV 17 235
Verified DATE

(This Section for Administrative Services Office Use Only)

Vendor Ccde 7422000

Cost Code 3A1

I‘D. E @ I;.: ﬂ \J E Voucher No. NMps NID

NOV 17 201 Verified By rb/ NOV 23 2015

DAGS, DIV O PLLIC WORANS
STAFF SCAVIC. § OFFICE




